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L PRODUCTION

We haven’t slowed down during seventeen months of COVID...

v'Started Fabrication on LCS 31, 34 & 36
v'Laid Keels for LCS's 29-32, and 34
v'Launched LCS 25, 28 & 30
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L PERFORMANCE

- New construction proceeding with sound
performance in cost, schedule, and trials

- Ships are delivering with increasing levels of
completion and fewer open trial cards

- New construction ships implement ready Strike
Team reliability fixes

- Combining Gear re-design effort progressing on plan

- Trials are resulting in increasing Figure of Merit
scores

- Last FRE variant in construction is 30% complete
- Last IND variant starts construction later this year

Block Buy LCS Fast Fact: Average cost of a block buy LCS is 20% below the Congressional Cost Cap
Production hours from first block buy ships to most recent delivered ships have decreased by ~35%
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L DELIVERED




L POST-DELIVERY TEST & TRIALS

»Completed Industrial Post-Delivery Availability &
Crew Move-aboard

»Completed Post-Delivery Availability
>Sailed-away & Commissioned
»Completed Fitting-out

»Completed Final Contract Trials

»Completed Post-Shakedown Availability (w/ LCS 19
& 24 starting PSA)

»>Achieved SCN OWLD (Fleet turnover)




L LIVE-FIRE TEST & EVALUATION

- LCS 17 - Completed 18
events w/ SeaRAM FIREX July
2020

- LCS 19 - Completed 18
events w/ SeaRAM FIREX

December 2020 USS ST LOUIS
-« LCS22-C leted 14

events w/ SeaRAM FIREX LCS 19

February 2021 SeaRAM

« LCS 24 - Completed 18
events w/ SeaRAM FIREX June
2021

« LCS 26 - Planned for Oct-Dec
2021



L TECHNICAL UPDATE

- Implementing LCS Strike Team
Improvements in New-Construction and In-

Service Ships

» Combining Gear on Freedom Variant

- Design Solution Developed - Land-Based Testing
Completed Successfully
 Currently being Installed in Escanaba, Ml on LCS
21 for Ship-Based Testing
- At-sea Testing Planned for Fall of 2021

- Follow-on Installation Plan for New-Construction
and In-Service Ships is Under Development
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Littoral Combat Ship

USS OAKLAND (LCS Z) el gy

(‘FORTITUDE DETERMINATION COMMUNICATION? % - SANTA BARBARA (LCS 3r)

October 27, 2020

USS I\/Ioblle (LCS 26) Commissions 22 May 2021



L LOOKING FORWARD IN THE NEXT 12 MONTHS

- Shipbuilding
- LCS 17,19, 24, 26, & 28 are in Post-Delivery
- LCS 21, 23, 25, 27, 29 - 32, 34, & 36 are Under Construction
« LCS 38 is in Pre-Construction

- Future Trials
- Builders/Acceptance Trials: LCS 25, 27, 28, & 30
« Final Contract Trials (FCT): LCS 17, 24, 26, & 28
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CONTINUING TO DELIVER ON SCHEDULE AND WITHIN BUDGET
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L SUSTAINMENT




L MODERN
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L MP SUSTAINMENT GLOBAL RESPONSIBILITIES
AND SUPPORT




L SUMMARY




